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SUMMARY OF WORK ORDER TOTALS MONTH JULY YEAR 2004 

 
 
  
 
 
MISSOULA DISTRICT   $ (134,915.08) 
 
 
BUTTE DISTRICT   964,564.62 
 
 
GREAT FALLS DISTRICT   284,943.95 
 
 
GLENDIVE DISTRICT   600,391.85 
 
 
BILLINGS DISTRICT   553,974.48 
 
 
   
 
 
 
MONTH'S TOTAL   $ 2,268,959.82 
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SHEET NO. 1 OF 4 DISTRICT MISSOULA MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
SFCN-STPHS  
1-2(105)142 
Hungry Horse-West 
Glacier 
Work Type 180 

 Schellinger Construction Co., Inc.  
Columbia Falls, MT 
 
 
Engr's Est. $2,248,798.48 
Orig. Contr. Amt. $2,143,195.89 $50,010.00 
Total W.O.'s $40,537.70 
Total $2,183,733.59 

 
 
 
 

C.O. No. 3 provides for adding a 3.6 meter center turn 
lane from RP 151.7 to RP 152.7. Also, a new  
3 meter bike path located on the right roadway 
shoulder will be paved with 0.06 meter (2 3/8 inches) 
of plant mix. The mobilization, site work, crushed 
aggregate and commercial Gr. B plant mix required to 
complete the work will be paid at agreed prices. The 
site work will include removing signs, preparing the 
sub-grade and topsoil work.              

 
NH-PLH 7-1(93)68 F 
North of Stevensville 
Wye-Florence 
Work Type 130 

 Schellinger Construction Co., Inc. 
Columbia Falls, MT 
 
 
Engr's Est. $11,787,897.75 
Orig. Contr. Amt. $10,836,412.66 $70,387.24 
Total W.O.'s $70,387.24 
Total $10,906,799.90 

 C.O. No. 1 provides for building drainage ditches on 
the left side of the roadway between stations 172+00 
and 211+00. Excess irrigation water will be collected 
in these drainage ditches and moved away from the 
clearing and grubbing operation, areas where topsoil 
will be removed, and areas that will be excavated. The 
drainage ditches are also needed to divert the water 
away from the planned cut slopes. The needed traffic 
control devices and temporary erosion control 
measures will be paid at competitive bid contract 
prices. The quantity of class 2 random riprap required 
will be paid at contract bid price.  
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SHEET NO. 2 OF 4 DISTRICT MISSOULA MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
BR 41-1(16)32 
Blackfoot River-12 km 
NE of Helmville 
Work Type 221 

 Frontier-West, L.L.C. 
Missoula, MT 
 
 
Engr's Est. $2,110,268.14 
Orig. Contr. Amt. $1,777,055.23 $23,803.80 
Total W.O.'s $516,052.45 
Total $1,293,107.68 

 C.O. No. 8 provides for increasing the bid price for 
2,860 cubic meters of sub-excavation work by $4.53 a 
meter. Also, MDT will pay $4.00 per cubic meter for 
hauling 2,712 cubic meters of excess material off the 
project last year that was documented by MDT force 
account records but not paid for. The agreed price 
payments for sub-excavation work and hauling excess 
material off site will resolve “Notice of Potential 
Claim” filed October 31, 2003.  

 
BR 41-1(16)32 
Blackfoot River-12 km 
NE of Helmville 
Work Type 221 

 Frontier-West, L.L.C. 
Missoula, MT 
 
 
Engr's Est. $2,110,268.14 
Orig. Contr. Amt. $1,777,055.23 $(337,109.23) 
Total W.O.'s $178,943.22 
Total $1,955,998.45 

 C.O. No. 9 will terminate the remaining portion of the 
project work. The contractor requested to terminate the 
work and, per Standard Specification 108.10.1.C, the 
Department agreed that terminating the remaining 
work is in the best interest of both parties. The 
remaining portions of contract items and previous 
change ordered items of work will be deleted. A 
quantity of signs needed to close down the project will 
paid for at agreed price.  
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SHEET NO. 3 OF 4 DISTRICT MISSOULA MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
IM 90-1(138)5 
Dena Mora Rest Area 
Work Type 172 

 Bodell Construction Company 
Missoula, MT 
 
 
Engr's Est. $3,533,077.45 
Orig. Contr. Amt. $2,940,415.08 $71,668.00 
Total W.O.'s $84,389.04 
Total $3,024,804.12 

 C.O. No. 3 provides for installing telephone and data 
connections between the eastbound and westbound 
rest area buildings not shown on the plans. The 
materials, labor and equipment needed to install the 
communications lines between the buildings will be 
paid at agreed price. 

 
IM-STPHS 90-3(94)135 
Bearmouth – E & W 
Work Type 183 

 Jim Gilman Excavating, Inc. 
Butte, MT 
 
 
Engr's Est. $794,226.50 
Orig. Contr. Amt. $828,102.23 $(26,900.05) 
Total W.O.'s $(26,900.05) 
Total $801,202.18 

 C.O. No. 1 provides for decreasing the cold milling 
areas estimated on the plans. The reduced amounts of 
cold milling and plant mix will be paid at agreed price. 
The quantities of planned cold milling and Gr. D 
Commercial plant mix not required will be deleted at 
contract bid prices. Many more bridge end locations 
will need repairs than were estimated on the plans. The 
mobilization, milling head change, and Gr. D plant 
mix required at project bridge ends will be paid at 
agreed prices.  
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SHEET NO. 4 OF 4 DISTRICT MISSOULA MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
SMP 3299(03) 
Missoula District-Crush 
and Stockpile 
Work Type 999 

 Herb Richards Construction Co. 
Bozeman, MT 
 
 
Engr's Est. $296,700.00 
Orig. Contr. Amt. $268,370.00 $13,225.16 
Total W.O.'s $13,288.16 
Total $1,597,186.00 

 C.O. No. 4 provides for resolution of the Notice of 
Potential Claim dated January 17, 2003. The MDT 
retested the pit material and found it to be out of 
specification resulting in a $13,225.16 penalty. The 
Contractor hired an independent testing consultant to 
test the material and had the consultant first remove 
the salt that was added into the material. The 
consultant’s test results showed the material to be 
within specification bands and the MDT accepted the 
consultant findings. The MDT will pay the Contractor 
a quality assurance claim resolution for $13,225.16 
that was concurred in by the Administrator of the 
Maintenance Division.  

  
 
MISSOULA DISTRICT TOTAL $(134,915.08) 
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SHEET NO. 1 OF 5 DISTRICT BUTTE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
IM 15-2(74)122 
Rocker Scale Site 
Work Type 111 

 Jim Gilman Excavating, Inc. 
Butte, MT 
 
 
Engr's Est. $5,020,537.68 
Orig. Contr. Amt. $4,257,148.19 $30,750.00 
Total W.O.'s $30,750.00 
Total $4,287,898.19 

 C.O. No. 1 provides for increasing the lump sum cost 
of the planned Piezo Weigh-in-Motion scale system. 
The sole supplier for the Piezo Weigh-in-Motion scale 
system supplied inaccurate cost information to all the 
prospective bidders. The increase cost for the Piezo 
Weigh-in-Motion type of scale system will be paid at 
agreed price. 

 
IM 15-2(74)122 
Rocker Scale Site 
Work Type 111 

 Jim Gilman Excavating, Inc. 
Butte, MT 
 
 
Engr's Est. $5,020,537.68 
Orig. Contr. Amt. $4,257,148.19 $(14,949.96) 
Total W.O.'s $15,800.04 
Total $4,272,948.23 

 C.O. No. 2 provides for deleting the epoxy coating 
requirement for the 1050 mm x 16 mm steel casing 
specified in Special Provision 52. The required epoxy 
couldn’t be delivered for two months and proposed an 
installation problem for the Contractor. The 
manufacturer of the steel casing ensured the State that 
the steel casing was designed with a more than 
adequate thickness and could be installed without the 
epoxy coating. The 1050 mm x 16 mm steel casing 
will be paid at an agreed price that reflects a net cost 
savings of $14,949.96 for the State.  

  
 



Page 6  
 
SHEET NO. 2 OF 5 DISTRICT BUTTE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
IM 15-2(87)126 
Montana St. Emergency 
Repair-Butte 
Work Type 230 

 Sletten Construction Co.  
Great Falls, MT 
 
 
Engr's Est. $209,617.77 
Orig. Contr. Amt. $161,467.70 $83,727.00 
Total W.O.'s $83,727.00 
Total $245,194.70 

 C.O. No. 1 provides for incentive pay per Special 
Provision 2 of $3,987.00 per day for early completion 
of the project. The Contractor will be granted 21 days 
of incentive pay per special provision for successful 
early completion of the project work. 

 
IM 15-3(58)176 
Jefferson City-Helena 
Work Type 160 

 Riverside Contracting, Inc.  
Missoula, MT 
 
 
Engr's Est. $7,647,859.93 
Orig. Contr. Amt. $7,529,803.18 $444,997.00 
Total W.O.'s $649,017.17 
Total $8,178,820.35 

 C.O. No. 9 provides for an additional 685 metric tons 
of PG 64-28 asphalt cement and 855 metric tons of PG 
70-28 asphalt cement. The actual field percentage of 
asphalt cement is 6.1% of the Gr. S-19 mm plant mix 
material while the plans estimated the asphalt cement 
ratio at 5.1% of the plant mix. The increased quantities 
of asphalt cement needed will be paid contract bid 
prices.  
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SHEET NO. 3 OF 5 DISTRICT BUTTE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP-STPE 49-1(16)0 
Dillon – NE 
Work Type 140 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $6,587,980.34 
Orig. Contr. Amt. $5,453,284.96 $163,739.73 
Total W.O.'s $608,516.52 
Total $6,061,801.48 

 C.O. No. 5 provides for extending the City of Dillon 
water and sewer mains between stations 25+83 to 
33+57. The work includes a 100 mm forced sanitary 
sewer line, a 200 mm water line, connect to existing 
water, fire hydrants, 200 mm gate valves, 1200 mm 
type 1 manholes, and mobilization that will be paid at 
agreed prices. The needed PVC cap, ductile iron 
fittings, 200 mm blowoff valve and traffic control 
required will be paid at contract bid prices. All work 
will be paid for with City of Dillon funds. 

 
CM-STPP 50-2(37)88 
19th & Main-Bozeman 
Work Type 410 

 JTL Group, Inc.-Belgrade 
Belgrade, MT 
 
 
Engr's Est. $1,865,047.45 
Orig. Contr. Amt. $2,266,446.40 $30,809.00 
Total W.O.'s $30,809.00 
Total $2,297,255.40 

 C.O. No. 2 provides for removing existing 
thermoplastic pavement markings on the Main Street 
roadway that were not included on the plans. The  
intersection pavement markings must be 
removed/replaced to fit the new geometric design and 
traffic lane patterns. The mobilization, removing 
existing plastic striping and removing plastic 
words/symbols will be paid for at agreed prices. 
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SHEET NO. 4 OF 5 DISTRICT BUTTE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
CM-STPP 50-2(37)88 
19th & Main-Bozeman 
Work Type 410 

 JTL Group, Inc.-Belgrade 
Belgrade, MT 
 
 
Engr's Est. $1,865,047.45 
Orig. Contr. Amt. $2,266,446.40 $29,123.00 
Total W.O.'s $59,932.00 
Total $2,326,378.40 

 C.O. No. 3 provides more excavation and backfill 
work than planned to adjust the water main at station 
12+11.91. The water main was found 2 meters lower 
than the elevation shown on the plans. Extra 
excavation and backfill work is required before the 
City of Bozeman will accept the water main 
adjustment work. The extra water main adjustment 
work will be paid at agreed price.  

 
STPP 89-1(8)2 
Dillon-No. Montana St. 
Work Type 140 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $6,587,980.34 
Orig. Contr. Amt. $5,453,284.96 $203,400.00 
Total W.O.'s $203,400.00 
Total $5,656,684.96 

 C.O. No. 2 provides for removing 1.5 foot of 
undesirable sub-grade material and backfilling the sub-
excavated areas with A-1 unclassified borrow 
material. The borrow material will increase $0.91 per 
cubic meter over the bid price due to the increased 
trucking distance from the borrow source. The street 
excavation will increase from the original bid quantity 
because the production rate will be slowed due to 
excavating around the new 600 mm RCP storm sewer. 
The sub-grade street excavation and borrow material 
required will be paid at agreed prices. Additional 
traffic control needed during the sub-excavation work 
and borrow replacement work will be paid at contract 
bid price.  
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SHEET NO. 5 OF 5 DISTRICT BUTTE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
SFCS 294-1(6)0 
Jct US 89-Martinsdale 
Work Type 181 

 Riverside Contracting, Inc. 
Missoula, MT 
 
 
Engr's Est. $1,840,821.48 
Orig. Contr. Amt. $1,775,891.93 $(7,031.15) 
Total W.O.'s $(9,807.01) 
Total $1,766,084.92 

 C.O. No. 4 provides for eliminating the planned cold 
milling work for roadway typical section 2 from 
stations 0 + 80 to 10 + 76.13 and stations 12 + 51.37 to 
111+36.09. Eliminating the cold milling work will 
enhance the constructability of the project work and 
provide a more stable base for the plant mix material. 
The eliminated quantity of cold milling will be deleted 
at contract bid price. An 18 mm deep leveling course 
will be added for the roadway typical section 2. The 
remaining cold milling work, and required Gr. S-19 
mm plant mix material will be paid at agreed prices. 
The PG 64-28 asphalt cement, hydrated lime and SS-1 
emulsified asphalt needed for the additional paving 
work will be paid at contract bid prices.                                                                                                               
 

  
 
BUTTE DISTRICT TOTAL $964,564.62 
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SHEET NO. 1 OF 2 DISTRICT GREAT FALLS MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 3-3(16)84 
Jct. MT 44-North & South 
Work Type 180 

 Riverside Contracting, Inc. 
Missoula, MT 
 
 
Engr's Est. $887,722.60 
Orig. Contr. Amt. $895,060.26 $21,730.40 
Total W.O.'s $20,659.37 
Total $915,719.63 

 C.O. No. 4 provides for an additional 27,163 units of 
traffic control devices at four locations. The quantity 
of traffic control exceeding the plan quantity will be 
paid at $0.80 per unit per Special Provision 24. The 
additional traffic control is needed to safely complete 
the project work. 

 
STPP 10-1(22)0 
10th Avenue South-River 
Drive  
Work type 130 

 Cop Construction L.L.C.  
Billings, MT 
 
 
Engr's Est. $11,658,170.98 
Orig. Contr. Amt. $10,894,156.33 $272,600.00 
Total W.O.'s $210,740.50 
Total $11,104,896.83 

 C.O. No. 7 provides for removing and disposing soil at 
two major locations that has been contaminated by 
arsenic. The presence of contaminated soil was 
identified in the plans, but the larger quantities were 
discovered during construction. The removal and 
disposal of this material will be paid for at agreed 
price.  
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SHEET NO. 2 OF 2 DISTRICT GREAT FALLS MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH 24-3(27)83 
Jct. S-279-Rogers Pass 
Work Type 180 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $784,915.07 
Orig. Contr. Amt. $858,808.00 $(9,386.45) 
Total W.O.'s $(9,386.45) 
Total $849,421.55 

 C.O. No. 1 provides for a 50% reduction in the 
contract bid price for 497 metric tons of Gr. S-12.5 
mm plant mix material. Per Special Provision 12 
(Plant Mix Bituminous Surfacing-Gr. S Volumetric 
Acceptance), material with a reduced life expectancy 
may be left in place with an appropriate price 
adjustment. The quantities of PMBS Gr. S-12.5 mm 
material, hydrated lime and PG 64-34 asphalt cement 
with a reduced life expectancy will be paid at agreed 
prices. The bid quantities for 497 metric tons of Gr. S-
12.5 mm plant mix material, 8.45 metric tons of 
hydrated lime and 27.3 metric tons of PG 64-34 
asphalt cement will be deleted at contract bid prices.  
 

  
 
GREAT FALLS DISTRICT TOTAL $284,943.95 
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SHEET NO. 1 OF 2 DISTRICT GLENDIVE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NHTSA 0002(393) 
D4-Non-Interstate 
Guardrail 
Work Type 310 

 H L Construction 
Billings, MT 
 
 
Engr's Est. $2,115,792.45 
Orig. Contr. Amt. $1,699,691.80 $173,377.67 
Total W.O.'s $173,377.67 
Total $1,873,069.47 

 C.O. No. 3 will replace change order 1. This change 
order provides for removing existing guardrail on 
route N-57 and installing 2,240 meters of box beam 
guardrail and 34 optional guardrail terminal end 
sections at agreed prices. The guardrail to be removed 
is too low to provide safety, the guardrail post spacing 
doesn’t meet current standards, and the height of the 
existing guardrail is too low to install new guardrail 
terminal end sections. The unused planned quantities 
of shoulder gravel, Gr. C plant mix, steel guardrail and 
optional guard terminal end sections will be deleted at 
contract bid prices. 

  
NH-STPE 23-2(24)76 F 
Broadus-East 
Work Type 140 

 E. H. Oftedal and Sons, Inc. 
Miles City, MT 
 
 
Engr's Est. $15,612,034.83 
Orig. Contr. Amt. $16,306,928.23 $236,497.17 
Total W.O.'s $307,244.22 
Total $16,614,172.45 

 C.O. No. 7 provides for an additional 5,937 metric 
tons of Gr. S plant mix to increase the typical section 
to 100 mm instead of the planned 90 mm. The 
Department recommends that Gr. S plant mix be 
placed in minimum 50 mm lifts. There is considerable 
truck traffic on this route and the additional 10 mm of 
Gr. S plant mix will increase the structural capacity of 
the road and provide potential savings in future 
maintenance costs. The additional Gr. S plant mix, 
hydrated lime and PG 70-28 asphalt cement needed 
will be paid at contract bid prices.  
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SHEET NO. 2 OF 2 DISTRICT GLENDIVE MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH-STPE 23-2(24)76 F 
Broadus-East 
Work Type 140 

 E.H. Oftedal and Sons, Inc. 
Miles City, MT 
 
Engr's Est. $15,612,034.83 
Orig. Contr. Amt. $16,306,928.23 $198,000.00 
Total W.O.'s $505,244.22 
Total $16,812,172.45 

 C.O. No. 8 provides for an additional 275,000 units of 
traffic control devices. Traffic control devices are 
needed for pipe installations and numerous equipment 
crossings across the mainline during the haul 
operation. Pilot cars and flag persons are needed to 
finish sub-grade work, plant mix operations and seal 
coat operations.  Variable Message Signs (VMS) were 
added to the traffic control measures for the project 
approaches to advise the public of current travel 
conditions. Additional traffic control devices have 
been required during delays in the construction work 
caused by inclement weather conditions. The 
additional traffic control will comply with Contract 
Special Provision 31 requirements and will be paid at 
the competitive contract bid price of $0.72 per unit.  

 
NH 62-2(17)27 F 
Northwest of Sidney-
North 
Work Type 140 

 Franz Construction, Inc.  
Sidney, MT 
 
 
Engr's Est. $9,438,736.30 
Orig. Contr. Amt. $9,760,512.62 $(7,482.99) 
Total W.O.'s $(7,482.99) 
Total $9,753,029.63 

 C.O. No. 1 provides for using an application of 146 
metric tons of magnesium chloride to seal the shoulder 
gravel instead of the planned 96 metric tons of MC-70 
liquid asphalt. The mag chloride will dry faster and is 
friendlier to public vehicles as a seal coat agent than 
MC-70 liquid asphalt. The quantity of mag chloride 
needed as a pre-paving prime treatment will be paid at 
agreed price. The contract quantity of MC-70 liquid 
asphalt not needed will be deleted at contract bid price. 

  
 
GLENDIVE DISTRICT TOTAL $600,391.85 
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SHEET NO. 1 OF 3 DISTRICT BILLINGS MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 14-5(16)196 
Melstone-East and West 
Work Type 140 

 Wickens Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $9,701,518.65 
Orig. Contr. Amt. $10,099,237.96 $100,100.00 
Total W.O.'s $171,565.70 
Total $10,270,803.66 

 C.O. No. 5 provides for an additional 14,300 kiloliters 
of water for dust control. The areas requiring water as 
a dust control agent are very dry and sandy. It is not 
feasible to use dust palliative on those dry areas 
because dust palliative will not adhere to the sand 
particles. The water needed for dust control measures 
will be paid for at contract bid price.  

 
NH 37-1(23)0 
Battlefield – East 
Work Type 150 

 E.H. Oftedal and Sons, Inc. 
Miles City, MT 
 
 
Engr's Est. $13,107,362.20 
Orig. Contr. Amt. $15,196,471.43 $222,130.00 
Total W.O.'s $(1,490,193.90) 
Total $13,706,277.53 

 C.O. No. 4 provides for extending structural steel plate 
pipe arch (SSPPA) culverts at three project locations. 
The 4.3 m x 2.0 m SSPPA culverts will be extended to 
the limits of clear zone at the required locations. The 
cost to extend 9 m of pipe will be paid for at agreed 
price. Also, this change order will increase shortages 
of fly ash and Portland Cement. The contract planned 
quantities for fly ash and Portland cement were 
incorrectly calculated using volumes instead of unit 
weight. The additional quantity of fly ash and Portland 
cement will be paid at contract bid prices.  
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SHEET NO. 2 OF 3 DISTRICT BILLINGS MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH 37-1(23)0 
Battlefield-East 
Work Type 150 

 E.H. Oftedal and Sons, Inc. 
Miles City, MT 
 
 
Engr's Est. $13,107,362.20 
Orig. Contr. Amt. $15,196,471.43 $35,526.20 
Total W.O.'s $(1,454,667.70) 
Total $13,741,803.73 

 C.O. No. 5 provides for new shop drawings to correct 
and extend the stockpass located at station 139+63. 
The changes will comply with the latest cross sections 
and match the in-place 5.23 meter x 3.45 meter 
structural steel plate pipe arch (SSPPA). The unused 
planned items of work will be deleted at contract bid 
prices. The additional length of SSPPA 5.23 meter x 
3.45 meter, the needed compost and the seeding 
required will be paid for at agreed prices. The 
increased quantity of condition seedbed surface 
preparation needed will be paid at contract bid price. 

 
STPP 45-1(17)8 
13 km North of Big 
Timber-North 
Work Type 140 

 M A Deatley Construction 
Clarkston, WA 
 
 
Engr's Est. $8,512,475.75 
Orig. Contr. Amt. $8,904,835.70 $96,218.28 
Total W.O.'s $96,218.28 
Total $9,001,053.98 

 C.O. No. 2 provides for additional unclassified 
excavation at two locations between station 102+45 
and 104+00 to lay back the slopes to help reduce a 
snowing drifting problem in the area. Also, the change 
order will allow payment for the long haul costs 
associated with moving the excavated material to 
station 65+00 where embankment material is needed 
and other waste areas. The unclassified excavation 
work needed to flatten the back slopes will be paid at 
contract bid price. The extra cost to haul material away 
from flattened sloped areas will be paid at agreed 
price. 
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SHEET NO. 3 OF 3 DISTRICT BILLINGS MONTH JULY YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 78-2(20)33 
Woodard Avenue-
Absarokee 
Work Type 130 

 Cop Construction L.L.C. 
Billings, MT 
 
 
Engr's Est. $2,633,184.27 
Orig. Contr. Amt. $3,005,239.80 $100,000.00 
Total W.O.'s $165,201.00 
Total $3,170,440.80 

 C.O. No. 6 provides for new plans to construct 40 
areas of lay down curb (307 square meters) with non-
patterned colored concrete sidewalk that includes 
drains. The contract change to use non-patterned 
colored concrete sidewalk is required to comply with 
the Americans with Disabilities Act (ADA). The 
miscellaneous work to install non-patterned colored 
concrete sidewalk with drains will be tracked by force 
account methods and paid at agreed price. 

  
 
BILLINGS DISTRICT TOTAL $553,974.48 
 
 



 
DCB:E:CO:dcb 

 
SUMMARY OF WORK ORDER TOTALS MONTH AUGUST YEAR 2004 

 
 
  
 
 
MISSOULA DISTRICT   $ 20,077.50 
 
 
BUTTE DISTRICT   307,478.36 
 
 
GREAT FALLS DISTRICT   11,855.20 
 
 
GLENDIVE DISTRICT   0.00 
 
 
BILLINGS DISTRICT   255,270.62 
 
 
   
 
 
 
MONTH'S TOTAL   $ 594,681.68 
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SHEET NO. 1 OF 1 DISTRICT MISSOULA MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH-PLH 7-1(93)68 F 
North of Stevensville 
Wye-Florence 
Work Type 130 

 Schellinger Const. Co., Inc. 
Columbia Falls, MT 
 
 
Engr's Est. $11,787,897.75 
Orig. Contr. Amt. $10,836,412.66 $20,077.50 
Total W.O.'s $90,464.74 
Total $10,926,877.40 

 
 
 
 

C.O. No. 2 provides for creating a website to 
communicate daily project information to the public 
about detours, closures, delays and other pertinent 
information. The Contractor will provide an 
advertising campaign to advertise the website on local 
radio television and radio broadcast. The cost to built 
the website and maintain the web site will be paid at 
agreed price. The additional contingency costs for the 
website will be paid under miscellaneous work. 

  
 
MISSOULA DISTRICT TOTAL $20,077.50 
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SHEET NO. 1 OF 4 DISTRICT BUTTE MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP-STPHS 14-1(17)11 
Deep Creek Canyon 
Work Type 180  

 Schellinger Construction Co., Inc.  
Columbia Falls, MT 
 
 
Engr's Est. $1,570,602.00 
Orig. Contr. Amt. $1,520,497.00 $(12,273.60) 
Total W.O.'s $(12,273.60) 
Total $1,508,223.40 

 C.O. No. 1 provides for modifying Special Provision 
22(b) (Sequence of Operations). The depth of the cold 
milling will changed to remove 0.045 meters of 
pavement instead of the planned depth of 0.06 meters 
The bid price for cold milling will be reduced by $0.08 
per sq. meter.  

 
IM 15-2(74)122 
Rocker Scale Site 
Work Type 111 

 Jim Gilman Excavating, Inc.  
Butte, MT 
 
 
Engr's Est. $5,020,537.68 
Orig. Contr. Amt. $4,257,148.19 $5,236.00 
Total W.O.'s $21,036.04 
Total $4,278,184.23 

 C.O. No. 3 provides for modifying the planned radio 
tower so that it is capable of supporting radio dishes to 
be mounted on the tower. The radio tower was not 
originally designed to support radio dishes subject to 
wind and ice loads. The cost of the modified radio 
tower will be paid at agreed price. The contract item of 
work to build the radio tower will be deleted at 
contract bid price. 
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SHEET NO. 2 OF 4 DISTRICT BUTTE MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 46-6(3)58 
Dickie Bridge-Wise River 
Work Type 140 

 A. M. Welles, Inc. 
Norris, MT 
 
 
Engr's Est. $4,062,929.12 
Orig. Contr. Amt. $3,590,287.06 $184,125.00 
Total W.O.'s $325,393.86 
Total $3,915,680.92 

 C.O. No. 5 provides for additional quantities of dust 
palliative, water for dust control and 180,000 units of 
traffic control-devices. Some of the additional dust 
palliative will be pug milled into a test section of the 
base gravel to experiment with increased dust control 
and compaction measures. The additional dust control 
measures needed to ensure good air quality standards 
will be paid at contract bid prices. Additional traffic 
control devices were used during early spring startup, 
during periods of low production and weekends. The 
additional traffic control devices will be paid at  $0.80 
a unit per special provision 45.  

 
STPP-STPE 49-1(16)0 
Dillon-NE 
Work Type 140 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $6,587,980.34 
Orig. Contr. Amt. $5,453,284.96 $(34,177.50) 
Total W.O.'s $574,339.02 
Total $6,027,623.98 

 C.O. No. 6 provides for using PG 58-28 asphalt 
cement instead of the planned PG 70-28 AC for 
paving approaches, the bike path and the first lift of 
pavement on the side street connections and main line. 
The Department will perform the mix design for the 
PG 58-28 AC and the Gr. S Volumetric Acceptance 
Special Provision 29 will apply to all quantities of 
plant mix produced. The needed quantities of PG 58-
28 AC and freight costs will be paid at agreed prices. 
The quantities of unused PG 70-28 AC will be deleted 
at contract bid price. 
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SHEET NO. 3 OF 4 DISTRICT BUTTE MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP-STPE 49-1(16)0 
Dillon-NE 
Work Type 140 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $6,587,980.34 
Orig. Contr. Amt. $5,453,284.96 $48,263.93 
Total W.O.'s $622,602.95 
Total $6,075,887.91 

 C.O. No. 7 provides for completing work at the 
Beaverhead Country Club that was agreed to in the 
MDT Right-of-Way Agreement with Beaverhead 
County. The work consists of paving the parking 
lot/cart path, installing curb/gutter to control drainage, 
install parking bumpers and place striping of the 
parking lot. The Gr. S-19 mm plant mix material and 
PG 58-28 asphalt cement needed will be paid at agreed 
prices. The hydrated lime, curb & gutter, concrete 
median type A curb and white paint required will be 
paid at contract bid prices.  

 
STPP 89-1(8)2 
Dillon-North Montana St. 
Work type 140 

 Helena Sand and Gravel DBA Blahnik 
Hamilton, MT 
 
 
Engr's Est. $6,587,980.34 
Orig. Contr. Amt. $5,453,284.96 $(23,250.00) 
Total W.O.'s $180,150.00 
Total $5,633,434.96 

 C.O. No. 3 provides for using PG 58-28 asphalt 
cement instead of the planned PG 70-28 AC for 
paving urban approaches, paving a parking area and 
the first lift of pavement on the side street connections 
and main line. The Department will perform the mix 
design for the PG 58-28 AC and the Gr. S Volumetric 
Acceptance Special Provision 29 will apply to all 
quantities of plant mix produced. The needed quantity 
of PG 58-28 AC will be paid at agreed prices. The 
unused bid quantity of PG 70-28 AC will be deleted at 
contract bid price 
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SHEET NO. 4 OF 4 DISTRICT BUTTE MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
SFCS 294-1(6)0 
Jct US 89 Martinsdale 
Work Type 181 

 Riverside Contracting, Inc.  
Missoula, MT 
 
 
Engr's Est. $1,840,821.48 
Orig. Contr. Amt. $1,775,891.93 $139,554.53 
Total W.O.'s $129,747.52 
Total $1,905,639.45 

 C.O. No. 5 provides for additional PG 64-28 cement. 
The actual percentage of PG 64-28 asphalt cement 
used was 6.5% of the Gr. S-19 mm plant mix volume, 
while the plans estimated the AC at 5.1 % of the plant 
mix volume. The additional PG 64-28 AC is required 
to meet the desired Gr. S-19 mm requirements set 
forth in the Density Acceptance by Cores Special 
Provision 13. The increased quantity of PG 64-28 AC 
will be paid at contract bid price.  

  
 
BUTTE DISTRICT TOTAL $307,478.36 
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SHEET NO. 1 OF 1 DISTRICT GREAT FALLS MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH-CM 60-2(62)91 
10TH Avenue South-26th to 
38th –Great Falls 
Work Type 160 

 United Mat’ls of Great Falls 
Great Falls, MT 
 
 
Engr's Est. $1,592,316.41 
Orig. Contr. Amt. $1,937,326.38 $5,400.00 
Total W.O.'s $5,400.00 
Total $1,942,726.38 

 C.O. No. 1 provides for replacing existing street 
monument boxes that were removed and thought to be 
water valve boxes. The disturbed monument boxes 
will be replaced with NEENAH Foundry Company 
pattern No. R 1968 boxes or approved equal. The ten 
monument boxes needed will be paid at agreed price.   

 
STPP 66-2(5)11 
Blaine County Line-North 
Work Type 181 

 Century Companies, Inc. 
Lewistown, MT 
 
 
Engr's Est. $763,247.85 
Orig. Contr. Amt. $706,726.20 $6,455.20 
Total W.O.'s $6,455.20 
Total $713,181.40 

 C.O. No. 1 provides for 8,069 units of traffic control 
devices. The additional quantity of traffic control will 
be paid at $0.80 per unit per special provision 22. The 
additional units of traffic control are needed to protect 
the traveling public and safely complete the project 
work.  

  
 
GREAT FALLS DISTRICT TOTAL $11,855.20 
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SHEET NO. 1 OF 4 DISTRICT BILLINGS MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 14-5(16)196 
Melstone-East & West 
Work Type 140 

 Wickens Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $9,701,518.65 
Orig. Contr. Amt. $10,099,237.96 $53,241.25 
Total W.O.'s $235,806.95 
Total $10,335,044.91 

 C.O. No. 7 provides for additional material quantities 
for the asphalt ditch left of station 238+20 to station 
244+40. The section between the paved shoulder and 
the asphalt ditch will be paved to enhance slope 
protection in the town of Melstone. Also, extra plant 
mix will be placed for slope protection around pipe 
ends up to the approach shoulders and an item of work 
added for grader hours to finish work on the city 
connections. The extra work to complete the asphalt 
ditch, the in-slope pavement work, the plant mix 
placed for slope protection and the grades hours 
needed to do the work will be paid at agreed prices. 
The planned contract item of work for the plant mix 
ditch will be deleted at contract bid price.  

 
STPP 45-1(17)8 
13 km North of Big 
Timber-North  
Work Type 140  

 M A Deatley Construction 
Clarkston, WA 
 
 
Engr's Est. $8,512,475.75 
Orig. Contr. Amt. $8,904,835.70 $13,214.05 
Total W.O.'s $109,432.33 
Total $9,014,268.03 

 C.O. No. 3 provides for reducing the grade of two 
pipes at station 118+25 and 116+40 and deleting 14.5 
meters of 600 mm drainage pipe at contract bid price. 
Foundation material will be needed at the locations 
where the two pipes are shortened, as well as four 
additional pipe replacement locations to accommodate 
installations in flowing water. The foundation material 
needed will be paid at agreed price.  
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SHEET NO. 2 OF 4 DISTRICT BILLINGS MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 45-1(17)8 
13 km North of Big 
Timber-North 
Work Type 140 

 M A Deatley Construction 
Clarkston, WA 
 
 
Engr's Est. $8,512,475.75 
Orig. Contr. Amt. $8,904,835.70 $72,653.96 
Total W.O.'s $182,086.29 
Total $9,086,921.99 

 C.O. No. 4 provides for adding two new types of 
fence, salvaging steel fence posts and installing 
single/double farm fence panels to comply with right-
of-way agreements. The fencing elements required 
will be paid at agreed prices. Portions of the planned 
Type F6M farm fence, Single FW/double FW farm 
fence panels will be deleted at contract bid prices. 

 
NH 63-2(6)19 
1 km North of Judith Gap-
North 
Work Type 181 

 Century Companies, Inc. 
Lewistown, MT 
 
 
Engr's Est. $891,664.00 
Orig. Contr. Amt. $931,425.00 $8,120.00 
Total W.O.'s $ 8,120.00 
Total $939,545.00 

 C.O. No. 3 provides for additional traffic control 
devices at two locations. The quantity of traffic control 
exceeding the plan quantity will be paid at $0.80 a unit 
per Special Provision 18. The additional traffic control 
devices are needed to safely complete the project work 
and protect project personnel.  
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SHEET NO. 3 OF 4 DISTRICT BILLINGS MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
BR 306-1(11)1  
Keyser Cr.-2 km West 
Columbus 
Work Type 221 

 Frontier-West L.L.C. 
Missoula, MT 
 
 
Engr's Est. $730,721.55 
Orig. Contr. Amt. $656,038.90 $80,000.00 
Total W.O.'s $80,000.00 
Total $736,038.90 

 C.O. No. 2 provides for removing/disposing unstable 
material, placing geogrid/geofabric and backfilling 
with desirable replacement material at two locations 
between stations 15+70 and 20+30. The Contractor 
will be compensated for completing the subgrade 
stabilization work at agreed price. The labor, materials 
and equipment costs for the subgrade work will be 
recorded by force account methods.  

 
BR 419-1(9)21 
West Fork Stillwater-
Structures 
Work Type 221 

 Cop Construction Co. 
Billings, MT 
 
 
Engr's Est. $1,111,877.84 
Orig. Contr. Amt. $1,141,993.75 $5,295.00 
Total W.O.'s $37,938.74 
Total $1,179,932.49 

 C.O. No. 6 provides for constructing two unplanned 
ditch blocks at stations 15+65 left and 15+40 right. A 
petition was received from Hanks Subdivision 
Association requesting the two ditch blocks and the 
Department approved the subdivision request. The two 
ditch blocks will be paid lump sum at an agreed price.  
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SHEET NO. 4 OF 4 DISTRICT BILLINGS MONTH AUGUST YEAR 2004 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
BR 568-1(13)0 
BNRR-2 km West of 
Pompey’s Pillar 
Work Type 221 
 

 Sletten Construction Co. 
Great Falls, MT 
 
 
Engr's Est. $3,316,371.03 
Orig. Contr. Amt. $3,366,136.70 $22,746.36 
Total W.O.'s $48,334.42 
Total $3,414,471.12 

 C.O. No. 5 provides for an increase of epoxy coated 
reinforcing steel for the superstructure slab on the 
bridge over the BNRR at station 23+00.00. The bill of 
reinforcing steel in the plans did not include 8,332 
kilograms of steel required for design slab 
reinforcement. The needed quantity of epoxy-coated 
rebar will be paid at agreed price.  

  
 
BILLINGS DISTRICT TOTAL $255,270.62  
 


